

Bird Streets Area Haul Route Weekly Schedule Week of 11/12/2018 - 11/16/2018

1100K 01 11/12/2010																		
Project Information											Week of 11/12/2018 - 11/16/2018							
	Priority	Address	Board File Number	Date Haul Route Application Submitted	Date Haul Route Approved	Date Permits Issued	Date Hauling Started	Hauling Trips Used	Hauling Days Used	Day 1 - Haul Route Trips	Day 2 - Haul Route Trips	Day 3 - Haul Route Trips	NO HAULING ON TRASH DAYS	Day 5 - Haul Route Trips				
	1	9016 Thrasher	160112		6/20/2017		8/27/2018	447	22	НО	24	24		24				
	2																	
	3																	
	4																	
	5																	
	6																	
	7																	
	8																	
Haul Routes in the	9																	
Bird Streets Area	10																	
	11																	
	12																	
	13																	
	14																	
	15																	
	16																	
	17																	
	18																	
	19																	
	20																	
									DAILY SUMS	0	24	24	0	24				



Bird Streets Area Haul Route Weekly Schedule Week of 11/19/2018 - 11/23/2018

1100K 01 11/10/2010																	
Project Information											Week of 11/19/2018 - 11/23/2018						
	Priority	Address	Board File Number	Date Haul Route Application Submitted	Date Haul Route Approved	Date Permits Issued	Date Hauling Started	Hauling Trips Used	Hauling Days Used	Day 1 - Haul Route Trips	Day 2 - Haul Route Trips	Day 3 - Haul Route Trips	NO HAULING ON TRASH DAYS	Day 5 - Haul Route Trips			
	1	1800 Marcheeta Place	160139		4/18/2017		12/18/2017	601	26	24	24	24		НО			
	2																
	3																
	4																
	5																
	6																
	7																
	8																
Haul Routes in the	9																
Bird Streets Area	10																
	11																
	12																
	13																
	14																
	15																
	16																
	17																
	18																
	19										•						
	20																
									DAILY SUMS	24	24	24	0	0			



Bird Streets Area Haul Route Weekly Schedule Week of 11/26/2018 - 11/30/2018

1700K 01 1 1720/2010																	
Project Information											Week of 11/26/2018 - 11/30/2018						
	Priority	Address	Board File Number	Date Haul Route Application Submitted	Date Haul Route Approved	Date Permits Issued	Date Hauling Started	Hauling Trips Used	Hauling Days Used	Day 1 - Haul Route Trips	Day 2 - Haul Route Trips	Day 3 - Haul Route Trips	NO HAULING ON TRASH DAYS	Day 5 - Haul Route Trips			
	1	9126 Cordell	150060		10/24/2017		12/4/2017	1128	47	24	24	24		24			
	2																
	3																
	4																
	5																
	6																
	7																
	8																
Haul Routes in the	9																
Bird Streets Area	10																
	11																
	12																
	13																
	14																
	15																
	16																
	17																
	18																
	19																
	20																
									DAILY SUMS	24	24	24	0	24			



Bird Streets Area Haul Route Weekly Schedule Week of 12/03/2018 - 12/07/2018

11000 01 121012010																		
Project Information											Week of 12/03/2018 - 12/07/2018							
	Priority	Address	Board File Number	Date Haul Route Application Submitted	Date Haul Route Approved	Date Permits Issued	Date Hauling Started	Hauling Trips Used	Hauling Days Used	Day 1 - Haul Route Trips	Day 2 - Haul Route Trips	Day 3 - Haul Route Trips	NO HAULING ON TRASH DAYS	Day 5 - Haul Route Trips				
	1	9006 Thrasher	160101				3/7/2017	501	23	24	24	24		24				
	2																	
	3																	
	4																	
	5																	
	6																	
	7																	
	8																	
Haul Routes in the	9																	
Bird Streets Area	10																	
	11																	
	12																	
	13																	
	14																	
	15																	
	16																	
	17																	
	18																	
	19										•							
	20																	
									DAILY SUMS	24	24	24	0	24				



Bird Streets Area Haul Route Weekly Schedule Week of 12/10/2018 - 12/14/2018

Week 01 12/10/2010 - 12/14/2010																
Project Information											Week of 12/10/2018 - 12/14/2018					
	Priority	Address	Board File Number	Date Haul Route Application Submitted	Date Haul Route Approved	Date Permits Issued	Date Hauling Started	Hauling Trips Used	Hauling Days Used	Day 1 - Haul Route Trips	Day 2 - Haul Route Trips	Day 3 - Haul Route Trips	NO HAULING ON TRASH DAYS	Day 5 - Haul Route Trips		
	1	9126 Cordell	150060		10/24/2017		12/4/2017	1224	51	24	24	24		24		
	2															
	3															
	4															
	5															
	6															
	7															
	8															
Haul Routes in the	9															
Bird Streets Area	10															
	11															
	12															
	13															
	14															
	15															
	16															
	17															
	18															
	19					•					•					
	20															
									DAILY SUMS	24	24	24	0	24		