

## November Bird Streets Haul Route Schedule

Project Information					10/30/2023		-	11/3/2023	
Order	Address	Board File Number	Date Haul Route Approved	Hauling Trips Used	10/30/2023	10/31/2023	11/1/2023	11/2/2023	11/3/2023
1								TRASH DAY	
2								TRASH DAY	
3								TRASH DAY	
4								TRASH DAY	
5								TRASH DAY	
					0	0	0	0	0

Project Information					11/6/2023		-	11/10/2023	
Order	Address	Board File Number	Date Haul Route Approved	Hauling Trips Used	11/6/2023	11/7/2023	11/8/2023	11/9/2023	11/10/2023
1								TRASH DAY	HOLIDAY
2								TRASH DAY	HOLIDAY
3								TRASH DAY	HOLIDAY
4								TRASH DAY	HOLIDAY
5				0				TRASH DAY	HOLIDAY
					0	0	0	0	0

Project Information					11/13/2023		-	11/17/2023	
Order	Address	Board File Number	Date Haul Route Approved	Hauling Trips Used	11/13/2023	11/14/2023	11/15/2023	11/16/2023	11/17/2023
1							HOLIDAY	HOLIDAY	
2							HOLIDAY	HOLIDAY	
3							HOLIDAY	HOLIDAY	
4							HOLIDAY	HOLIDAY	
5							HOLIDAY	HOLIDAY	
					0	0	0	0	0

Project Information					11/20/2023		-	11/24/2023	
Order	Address	Board File Number	Date Haul Route Approved	Hauling Trips Used	11/20/2023	11/21/2023	11/22/2023	11/23/2023	11/24/2023
1								TRASH DAY	
2								TRASH DAY	
3								TRASH DAY	
4								TRASH DAY	
5								TRASH DAY	
					0	0	0	0	0

Project Information					11/27/2023		-	12/1/2023	
Order	Address	Board File Number	Date Haul Route Approved	Hauling Trips Used	11/27/2023	11/28/2023	11/29/2023	11/30/2023	12/1/2023
1								TRASH DAY	
2								TRASH DAY	
3								TRASH DAY	
4								TRASH DAY	
5								TRASH DAY	
					0	0	0	0	0